

RateIT

TIMELINE

TASK
A: Requirement Analysis
A.1: Draw the context
A.2: Develop prototypes
A.3: Model the requirement
A.4: Finalise the requirements
B: System Design
B.1: Use case diagram
B.2: Activity diagram
B.3: Mock design
B.4: Class diagram
C: Development
C.1: Interface design
C.2: Code module 1
C.3: Code module 2
C.4: Class define
D: Testing
D.1: Functional testing
D.2: Non-functional testing
D.3: Security testing
D.4: Product quality testing
E: Maintenance
E.1: Bug fixing
E.2: New functionality adding

ASSIGNED TO	Week 1					Week 2					Week 3					Week 4					Week 5				
	S	M	T	W	Th	Sa	M	T	W	Th	S	M	T	W	Th	S	M	T	W	Th	S	Mo	Tu	W	Th
NISHO	■																								
DIP		■																							
DIP			■																						
NISHO				■	■																				
DIP						■																			
NISHO							■																		
DIP								■	■																
NISHO									■	■															
DIP,NISHO											■	■													
DIP												■	■												
NISHO													■	■											
DIP,NISHO														■											
DIP,NISHO															■	■									
NISHO																	■								
DIP																		■							
NISHO																			■	■					
DIP,NISHO																				■	■	■			
NISHO																					■	■			